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Description of Progress:

Technical Progress

We have discussed with the NEL the types and variety of images and targets
needed to evaluate our technology for aiding image analysts in real-world
applications. We decided on the problem of detecting bomb-damaged structures.
We have since visited the NEL to use the Directed-Search Testbed for selecting the
positive examples for training and testing. We are in the process of preparing the
data at Sarnoff for training. Training should begin early in June.

Breast Cancer Work to Continue

NIDL funding is expected for applying the HPNN technology to two separate
problems in breast-cancer screening: 1) Finding microcalcifications (evidence of
tumors) in mammograms. This is a continuation of our previous work which
reduced the false-positive rate obtained by the Rossman laboratory of University of
Chicago by a factor of two. 2) Detecting masses in mammograms.

Relationship with JWAC Continuing

The Joint Warfare Analysis Center has made some additional progress (to
that described in our last report) in evaluating the HPNN technology. They have
applied it to their own imagery, and report that in the initial tests it works well.

Summary of Substantive Information Derived from Special Events:

None.

Problems Encountered and/or Anticipated:

None.

Action Required by the Government:

None.

Financial Status

1. Amount currently provided on contract: ~ $551,305
2. Expenditures and commitments to date:  $524,125

3. Funds required to complete work: $125,565
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